FP-01 Freelancer Proposals for JOB-001, JOB-002, JOB-003

Document ID: FP-01 | Category B: Freelancer proposals

1. Document metadata

Field	Value
Document ID	FP-01
Filename	FP-01_Freelancer_Proposals_JOB-001_to_JOB-003.pdf
Category	B - Freelancer proposals
Version	1.0
Creation date	2026-10-14
Data status	Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values
Main topics	Freelancer proposal; Estimate; Milestone plan
Relevant skills and technologies	Angular; Spring Boot; PostgreSQL; Docker; Unit testing; TypeScript; RxJS; NgRx; Accessibility; Python; RAG pipeline; Vector search; FastAPI; LLM evaluation
Relevant entity IDs	PRP-001, PRP-002, PRP-003, PRP-004, PRP-005, PRP-006, PRP-007, PRP-008, PRP-009, PRP-010, PRP-011, JOB-001, FRE-001, PRJ-001, PRJ-002, PRJ-006, FRE-003, PRJ-003, PRJ-004, FRE-002, FRE-006, JOB-002, JOB-003, FRE-004, FRE-005, PRJ-005

Purpose and scope: this PDF consolidates 11 source documents (PRP-001 to PRP-011). Each source keeps its own ID in every section heading, so chunks stay attributable, for example [DOC:PRP-001/...].

2. Executive summary

PRP-001: FRE-001 offers JOB-001 for USD 9,800 in 13 weeks at 20 hours per week with 30% upfront. Exclusions: none. PRP-002: FRE-003 offers JOB-001 for USD 10,200 in 12 weeks at 15 hours per week with 40% upfront. Exclusions: none. This PDF contains 11 source documents in total.

3. PRP-001: PRP-001 Proposal by FRE-001 for JOB-001

Source document ID: PRP-001 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-001 by FRE-001 for JOB-001.

PRP-001 executive summary

PRP-001: FRE-001 offers JOB-001 for USD 9,800 in 13 weeks at 20 hours per week with 30% upfront. Exclusions: none.

PRP-001: Proposal by FRE-001 (Lina Haddad) for JOB-001

Field	Value (PRP-001)
Proposal ID	PRP-001
Job ID	JOB-001 - B2B ordering portal (Angular + Spring Boot)
Freelancer ID	FRE-001 (Lina Haddad), Full-Stack Developer (Angular + Spring Boot)
Submitted	2026-10-05
Total price	USD 9,800
Proposed duration	13 weeks
Committed hours per week	20
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-001: FRE-001 (Lina Haddad) offers to deliver JOB-001 (B2B ordering portal (Angular + Spring Boot)) for USD 9,800 in 13 weeks at 20 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-001

For each skill requested by JOB-001, the table gives what the proposal PRP-001 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-001.

Skill requested	Role in JOB-001	Statement in PRP-001
Angular	required/mandatory	FRE-001 states working experience with Angular and cites PRJ-001, PRJ-002.
Spring Boot	required/mandatory	FRE-001 states working experience with Spring Boot and cites PRJ-001, PRJ-002, PRJ-006.
PostgreSQL	required	FRE-001 states working experience with PostgreSQL and cites PRJ-001, PRJ-002, PRJ-006.
Docker	optional	FRE-001 states working experience with Docker and cites PRJ-001.
Unit testing	optional	FRE-001 states working experience with Unit testing and cites PRJ-001.

Estimate and price breakdown of PRP-001

Planned hours of PRP-001 are derived from 20 hours per week x 13 weeks = 260 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-001)	Status
Requirements and design	21	Included
Core build	130	Included
Integration	26	Included
Testing and defect fixing	39	Included
Deployment and handover	26	Included
Contingency	18	Included
Total planned hours	260	Implied rate about USD 38 per hour (illustrative)

Milestone plan of PRP-001

Milestone	Due	Deliverable (PRP-001)	Payment share	Amount
M1	Week 4	Requirements confirmation, design notes and environment setup	30%	USD 2,940
M2	Week 7	Working slice: Customers log in with email and password and see only their company's orders.	21%	USD 2,058
M3	Week 11	Feature-complete build in staging: Catalog supports search and filtering by category, brand and availability. A customer can place an order from a saved cart and receives an email confirmation.	28%	USD 2,744
M4	Week 13	Final delivery and handover: Staff can export new orders as CSV.	21%	USD 2,058

Assumptions, exclusions and risks in PRP-001

Topic	Statement in PRP-001
Assumptions	PRP-001 assumes that the client provides: Client provides product data export (CSV) in week 1.
Exclusions	PRP-001 lists no exclusions: all requirements of JOB-001 are included.
Risks acknowledged	PRP-001 identifies this risk: Client provides an SMTP account, which could move milestones M2 to M4.

Portfolio references cited by FRE-001 in PRP-001

Project ID	Project	Role of FRE-001	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Checkout and account modules in Angular; catalog service in Spring Boot; catalog schema and Flyway migrations.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Job-posting wizard in Angular and job services in Spring Boot.
PRJ-006	RoamLite Mobile Travel Companion	contributor	Spring Boot itinerary API, PostgreSQL schema and OpenAPI contract.

Attribution note for PRP-001: each contribution above is limited to the work of FRE-001 in the project; team work by other freelancer IDs is not claimed.

PRP-001 - Summary of key findings

- PRP-001 price USD 9,800, duration 13 weeks.
- PRP-001 exclusions: none.

PRP-001 - Keywords and alternative terminology

PRP-001; JOB-001; FRE-001; Lina Haddad; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; Spring Boot; PostgreSQL; Docker; Unit testing

4. PRP-002: PRP-002 Proposal by FRE-003 for JOB-001

Source document ID: PRP-002 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-002 by FRE-003 for JOB-001.

PRP-002 executive summary

PRP-002: FRE-003 offers JOB-001 for USD 10,200 in 12 weeks at 15 hours per week with 40% upfront. Exclusions: none.

PRP-002: Proposal by FRE-003 (Sofia Marenko) for JOB-001

Field	Value (PRP-002)
Proposal ID	PRP-002
Job ID	JOB-001 - B2B ordering portal (Angular + Spring Boot)
Freelancer ID	FRE-003 (Sofia Marenko), Backend Spring Boot Developer
Submitted	2026-10-06
Total price	USD 10,200
Proposed duration	12 weeks
Committed hours per week	15
Upfront payment	40% of price
Available from	2026-11-09

Offer summary of PRP-002: FRE-003 (Sofia Marenko) offers to deliver JOB-001 (B2B ordering portal (Angular + Spring Boot)) for USD 10,200 in 12 weeks at 15 hours per week, starting 2026-11-09. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-002

For each skill requested by JOB-001, the table gives what the proposal PRP-002 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-003.

Skill requested	Role in JOB-001	Statement in PRP-002
Angular	required/mandatory	PRP-002 does not mention Angular.
Spring Boot	required/mandatory	FRE-003 states working experience with Spring Boot and cites PRJ-001, PRJ-002, PRJ-003, PRJ-004.
PostgreSQL	required	FRE-003 states working experience with PostgreSQL and cites PRJ-001, PRJ-002.
Docker	optional	FRE-003 states working experience with Docker and cites PRJ-004.
Unit testing	optional	FRE-003 states working experience with Unit testing and cites PRJ-002, PRJ-004.

Estimate and price breakdown of PRP-002

Planned hours of PRP-002 are derived from 15 hours per week x 12 weeks = 180 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-002)	Status
Requirements and design	14	Included
Core build	90	Included
Integration	18	Included
Testing and defect fixing	27	Included
Deployment and handover	18	Included
Contingency	13	Included
Total planned hours	180	Implied rate about USD 57 per hour (illustrative)

Milestone plan of PRP-002

Milestone	Due	Deliverable (PRP-002)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	40%	USD 4,080
M2	Week 6	Working slice: Customers log in with email and password and see only their company's orders.	18%	USD 1,836
M3	Week 10	Feature-complete build in staging: Catalog supports search and filtering by category, brand and availability. A customer can place an order from a saved cart and receives an email confirmation.	24%	USD 2,448
M4	Week 12	Final delivery and handover: Staff can export new orders as CSV.	18%	USD 1,836

Assumptions, exclusions and risks in PRP-002

Topic	Statement in PRP-002
Assumptions	PRP-002 assumes that the client provides: Client provides product data export (CSV) in week 1.
Exclusions	PRP-002 lists no exclusions: all requirements of JOB-001 are included.
Risks acknowledged	PRP-002 identifies this risk: Client provides an SMTP account, which could move milestones M2 to M4.

Portfolio references cited by FRE-003 in PRP-002

Project ID	Project	Role of FRE-003	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	lead	Order and inventory services in Spring Boot; Redis caching; PostgreSQL index rewrite for the order-list query.
PRJ-002	TaskBridge Freelance Marketplace	lead	Proposal service, escrow ledger, JWT security and integration tests.
PRJ-003	ShopSense Product Recommendation Engine	contributor	Spring Boot gateway that calls the recommender service and logs impressions.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Spring Boot admin API with JWT authentication for document management.

Attribution note for PRP-002: each contribution above is limited to the work of FRE-003 in the project; team work by other freelancer IDs is not claimed.

PRP-002 - Summary of key findings

- PRP-002 price USD 10,200, duration 12 weeks.
- PRP-002 exclusions: none.

PRP-002 - Keywords and alternative terminology

PRP-002; JOB-001; FRE-003; Sofia Marenko; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; Spring Boot; PostgreSQL; Docker; Unit testing

5. PRP-003: PRP-003 Proposal by FRE-002 for JOB-001

Source document ID: PRP-003 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-003 by FRE-002 for JOB-001.

PRP-003 executive summary

PRP-003: FRE-002 offers JOB-001 for USD 5,200 in 10 weeks at 30 hours per week with 50% upfront. Exclusions: Testing (not included in this price); Deployment and handover documentation.

PRP-003: Proposal by FRE-002 (Omar Belkacem) for JOB-001

Field	Value (PRP-003)
Proposal ID	PRP-003
Job ID	JOB-001 - B2B ordering portal (Angular + Spring Boot)
Freelancer ID	FRE-002 (Omar Belkacem), Frontend Angular Developer
Submitted	2026-10-07
Total price	USD 5,200
Proposed duration	10 weeks
Committed hours per week	30
Upfront payment	50% of price
Available from	2026-10-26

Offer summary of PRP-003: FRE-002 (Omar Belkacem) offers to deliver JOB-001 (B2B ordering portal (Angular + Spring Boot)) for USD 5,200 in 10 weeks at 30 hours per week, starting 2026-10-26. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-003

For each skill requested by JOB-001, the table gives what the proposal PRP-003 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-002.

Skill requested	Role in JOB-001	Statement in PRP-003
Angular	required/mandatory	FRE-002 states working experience with Angular and cites PRJ-001, PRJ-002.
Spring Boot	required/mandatory	PRP-003 does not mention Spring Boot.
PostgreSQL	required	PRP-003 says FRE-002 has not delivered PostgreSQL before and would learn it in milestone 1.
Docker	optional	PRP-003 does not mention Docker.
Unit testing	optional	FRE-002 states working experience with Unit testing and cites PRJ-001, PRJ-002.

Estimate and price breakdown of PRP-003

Planned hours of PRP-003 are derived from 30 hours per week x 10 weeks = 300 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-003)	Status
Requirements and design	24	Included
Core build	150	Included
Integration	30	Included
Testing and defect fixing	0	Excluded
Deployment and handover	0	Excluded
Contingency	21	Included
Total planned hours	225	Implied rate about USD 23 per hour (illustrative)

Milestone plan of PRP-003

Milestone	Due	Deliverable (PRP-003)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	50%	USD 2,600
M2	Week 5	Working slice: Customers log in with email and password and see only their company's orders.	15%	USD 780
M3	Week 8	Feature-complete build in staging: Catalog supports search and filtering by category, brand and availability. A customer can place an order from a saved cart and receives an email confirmation.	20%	USD 1,040
M4	Week 10	Final delivery and handover: Staff can export new orders as CSV.	15%	USD 780

Assumptions, exclusions and risks in PRP-003

Topic	Statement in PRP-003
Assumptions	PRP-003 states no assumptions.
Exclusions	Testing (not included in this price); Deployment and handover documentation.
Risks acknowledged	PRP-003 identifies this risk: Client provides an SMTP account, which could move milestones M2 to M4.

Portfolio references cited by FRE-002 in PRP-003

Project ID	Project	Role of FRE-002	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Product filtering, pagination and search-as-you-type components in Angular with their unit tests.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Freelancer proposals dashboard in Angular using NgRx; accessibility fixes.

Attribution note for PRP-003: each contribution above is limited to the work of FRE-002 in the project; team work by other freelancer IDs is not claimed.

PRP-003 - Summary of key findings

- PRP-003 price USD 5,200, duration 10 weeks.
- PRP-003 exclusions: Testing (not included in this price); Deployment and handover documentation.

PRP-003 - Keywords and alternative terminology

PRP-003; JOB-001; FRE-002; Omar Belkacem; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; Spring Boot; PostgreSQL; Docker; Unit testing

6. PRP-004: PRP-004 Proposal by FRE-006 for JOB-001

Source document ID: PRP-004 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-004 by FRE-006 for JOB-001.

PRP-004 executive summary

PRP-004: FRE-006 offers JOB-001 for USD 4,800 in 6 weeks at 28 hours per week with 60% upfront. Exclusions: Testing (not included in this price); Deployment and handover documentation.

PRP-004: Proposal by FRE-006 (Mateo Alvarez) for JOB-001

Field	Value (PRP-004)
Proposal ID	PRP-004
Job ID	JOB-001 - B2B ordering portal (Angular + Spring Boot)
Freelancer ID	FRE-006 (Mateo Alvarez), Mobile Developer (Flutter)
Submitted	2026-10-08
Total price	USD 4,800
Proposed duration	6 weeks
Committed hours per week	28
Upfront payment	60% of price
Available from	2026-11-02

Offer summary of PRP-004: FRE-006 (Mateo Alvarez) offers to deliver JOB-001 (B2B ordering portal (Angular + Spring Boot)) for USD 4,800 in 6 weeks at 28 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-004

For each skill requested by JOB-001, the table gives what the proposal PRP-004 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-006.

Skill requested	Role in JOB-001	Statement in PRP-004
Angular	required/mandatory	PRP-004 does not mention Angular.
Spring Boot	required/mandatory	PRP-004 says FRE-006 has not delivered Spring Boot before and would learn it in milestone 1.
PostgreSQL	required	PRP-004 does not mention PostgreSQL.
Docker	optional	PRP-004 says FRE-006 has not delivered Docker before and would learn it in milestone 1.
Unit testing	optional	FRE-006 states working experience with Unit testing and cites PRJ-006.

Estimate and price breakdown of PRP-004

Planned hours of PRP-004 are derived from 28 hours per week x 6 weeks = 168 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-004)	Status
Requirements and design	13	Included
Core build	84	Included
Integration	17	Included
Testing and defect fixing	0	Excluded
Deployment and handover	0	Excluded
Contingency	12	Included
Total planned hours	126	Implied rate about USD 38 per hour (illustrative)

Milestone plan of PRP-004

Milestone	Due	Deliverable (PRP-004)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	60%	USD 2,880
M2	Week 3	Working slice: Customers log in with email and password and see only their company's orders.	12%	USD 576
M3	Week 5	Feature-complete build in staging: Catalog supports search and filtering by category, brand and availability. A customer can place an order from a saved cart and receives an email confirmation.	16%	USD 768
M4	Week 6	Final delivery and handover: Staff can export new orders as CSV.	12%	USD 576

Assumptions, exclusions and risks in PRP-004

Topic	Statement in PRP-004
Assumptions	PRP-004 states no assumptions.
Exclusions	Testing (not included in this price); Deployment and handover documentation.
Risks acknowledged	PRP-004 states no risks.

Portfolio references cited by FRE-006 in PRP-004

Project ID	Project	Role of FRE-006	Contribution stated
PRJ-006	RoamLite Mobile Travel Companion	lead	Flutter application: itinerary, map and booking screens, offline storage, push notifications.

Attribution note for PRP-004: each contribution above is limited to the work of FRE-006 in the project; team work by other freelancer IDs is not claimed.

PRP-004 - Summary of key findings

- PRP-004 price USD 4,800, duration 6 weeks.
- PRP-004 exclusions: Testing (not included in this price); Deployment and handover documentation.

PRP-004 - Keywords and alternative terminology

PRP-004; JOB-001; FRE-006; Mateo Alvarez; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; Spring Boot; PostgreSQL; Docker; Unit testing

7. PRP-005: PRP-005 Proposal by FRE-002 for JOB-002

Source document ID: PRP-005 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-005 by FRE-002 for JOB-002.

PRP-005 executive summary

PRP-005: FRE-002 offers JOB-002 for USD 4,300 in 6 weeks at 30 hours per week with 30% upfront. Exclusions: none.

PRP-005: Proposal by FRE-002 (Omar Belkacem) for JOB-002

Field	Value (PRP-005)
Proposal ID	PRP-005
Job ID	JOB-002 - Analytics dashboard front end
Freelancer ID	FRE-002 (Omar Belkacem), Frontend Angular Developer
Submitted	2026-10-09
Total price	USD 4,300
Proposed duration	6 weeks
Committed hours per week	30
Upfront payment	30% of price
Available from	2026-10-26

Offer summary of PRP-005: FRE-002 (Omar Belkacem) offers to deliver JOB-002 (Analytics dashboard front end) for USD 4,300 in 6 weeks at 30 hours per week, starting 2026-10-26. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-005

For each skill requested by JOB-002, the table gives what the proposal PRP-005 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-002.

Skill requested	Role in JOB-002	Statement in PRP-005
Angular	required/mandatory	FRE-002 states working experience with Angular and cites PRJ-001, PRJ-002.
TypeScript	required	FRE-002 states working experience with TypeScript and cites PRJ-001, PRJ-002.
RxJS	required	FRE-002 states working experience with RxJS and cites PRJ-001, PRJ-002.
NgRx	optional	FRE-002 states working experience with NgRx and cites PRJ-002.
Accessibility	optional	FRE-002 states working experience with Accessibility and cites PRJ-002.

Estimate and price breakdown of PRP-005

Planned hours of PRP-005 are derived from 30 hours per week x 6 weeks = 180 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-005)	Status
Requirements and design	14	Included
Core build	90	Included
Integration	18	Included
Testing and defect fixing	27	Included
Deployment and handover	18	Included
Contingency	13	Included
Total planned hours	180	Implied rate about USD 24 per hour (illustrative)

Milestone plan of PRP-005

Milestone	Due	Deliverable (PRP-005)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	30%	USD 1,290
M2	Week 3	Working slice: Dashboard loads metrics from the existing REST API and refreshes every 60 seconds.	21%	USD 903
M3	Week 5	Feature-complete build in staging: Users can filter by date range and team. Each widget shows loading, empty and error states.	28%	USD 1,204
M4	Week 6	Final delivery and handover: All controls are reachable by keyboard.	21%	USD 903

Assumptions, exclusions and risks in PRP-005

Topic	Statement in PRP-005
Assumptions	PRP-005 assumes that the client provides: Client provides API documentation and a test key in week 1.
Exclusions	PRP-005 lists no exclusions: all requirements of JOB-002 are included.
Risks acknowledged	PRP-005 identifies this risk: Conference date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-002 in PRP-005

Project ID	Project	Role of FRE-002	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Product filtering, pagination and search-as-you-type components in Angular with their unit tests.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Freelancer proposals dashboard in Angular using NgRx; accessibility fixes.

Attribution note for PRP-005: each contribution above is limited to the work of FRE-002 in the project; team work by other freelancer IDs is not claimed.

PRP-005 - Summary of key findings

- PRP-005 price USD 4,300, duration 6 weeks.
- PRP-005 exclusions: none.

PRP-005 - Keywords and alternative terminology

PRP-005; JOB-002; FRE-002; Omar Belkacem; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; TypeScript; RxJS; NgRx; Accessibility

8. PRP-006: PRP-006 Proposal by FRE-001 for JOB-002

Source document ID: PRP-006 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-006 by FRE-001 for JOB-002.

PRP-006 executive summary

PRP-006: FRE-001 offers JOB-002 for USD 4,000 in 7 weeks at 20 hours per week with 30% upfront. Exclusions: none.

PRP-006: Proposal by FRE-001 (Lina Haddad) for JOB-002

Field	Value (PRP-006)
Proposal ID	PRP-006
Job ID	JOB-002 - Analytics dashboard front end
Freelancer ID	FRE-001 (Lina Haddad), Full-Stack Developer (Angular + Spring Boot)
Submitted	2026-10-10
Total price	USD 4,000
Proposed duration	7 weeks
Committed hours per week	20
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-006: FRE-001 (Lina Haddad) offers to deliver JOB-002 (Analytics dashboard front end) for USD 4,000 in 7 weeks at 20 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-006

For each skill requested by JOB-002, the table gives what the proposal PRP-006 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-001.

Skill requested	Role in JOB-002	Statement in PRP-006
Angular	required/mandatory	FRE-001 states working experience with Angular and cites PRJ-001, PRJ-002.
TypeScript	required	FRE-001 states working experience with TypeScript and cites PRJ-001, PRJ-002.
RxJS	required	FRE-001 will apply related Angular experience to RxJS; the proposal does not cite a stand-alone RxJS project.
NgRx	optional	PRP-006 says FRE-001 has not delivered NgRx before and would learn it in milestone 1.
Accessibility	optional	PRP-006 does not mention Accessibility.

Estimate and price breakdown of PRP-006

Planned hours of PRP-006 are derived from 20 hours per week x 7 weeks = 140 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-006)	Status
Requirements and design	11	Included
Core build	70	Included
Integration	14	Included
Testing and defect fixing	21	Included
Deployment and handover	14	Included
Contingency	10	Included
Total planned hours	140	Implied rate about USD 29 per hour (illustrative)

Milestone plan of PRP-006

Milestone	Due	Deliverable (PRP-006)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	30%	USD 1,200
M2	Week 4	Working slice: Dashboard loads metrics from the existing REST API and refreshes every 60 seconds.	21%	USD 840
M3	Week 6	Feature-complete build in staging: Users can filter by date range and team. Each widget shows loading, empty and error states.	28%	USD 1,120
M4	Week 7	Final delivery and handover: All controls are reachable by keyboard.	21%	USD 840

Assumptions, exclusions and risks in PRP-006

Topic	Statement in PRP-006
Assumptions	PRP-006 assumes that the client provides: Client provides API documentation and a test key in week 1.
Exclusions	PRP-006 lists no exclusions: all requirements of JOB-002 are included.
Risks acknowledged	PRP-006 identifies this risk: Conference date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-001 in PRP-006

Project ID	Project	Role of FRE-001	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Checkout and account modules in Angular; catalog service in Spring Boot; catalog schema and Flyway migrations.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Job-posting wizard in Angular and job services in Spring Boot.
PRJ-006	RoamLite Mobile Travel Companion	contributor	Spring Boot itinerary API, PostgreSQL schema and OpenAPI contract.

Attribution note for PRP-006: each contribution above is limited to the work of FRE-001 in the project; team work by other freelancer IDs is not claimed.

PRP-006 - Summary of key findings

- PRP-006 price USD 4,000, duration 7 weeks.
- PRP-006 exclusions: none.

PRP-006 - Keywords and alternative terminology

PRP-006; JOB-002; FRE-001; Lina Haddad; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; TypeScript; RxJS; NgRx; Accessibility

9. PRP-007: PRP-007 Proposal by FRE-003 for JOB-002

Source document ID: PRP-007 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-007 by FRE-003 for JOB-002.

PRP-007 executive summary

PRP-007: FRE-003 offers JOB-002 for USD 3,200 in 6 weeks at 15 hours per week with 40% upfront. Exclusions: none.

PRP-007: Proposal by FRE-003 (Sofia Marenko) for JOB-002

Field	Value (PRP-007)
Proposal ID	PRP-007
Job ID	JOB-002 - Analytics dashboard front end
Freelancer ID	FRE-003 (Sofia Marenko), Backend Spring Boot Developer
Submitted	2026-10-11
Total price	USD 3,200
Proposed duration	6 weeks
Committed hours per week	15
Upfront payment	40% of price
Available from	2026-11-09

Offer summary of PRP-007: FRE-003 (Sofia Marenko) offers to deliver JOB-002 (Analytics dashboard front end) for USD 3,200 in 6 weeks at 15 hours per week, starting 2026-11-09. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-007

For each skill requested by JOB-002, the table gives what the proposal PRP-007 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-003.

Skill requested	Role in JOB-002	Statement in PRP-007
Angular	required/mandatory	PRP-007 says FRE-003 has not delivered Angular before and would learn it in milestone 1.
TypeScript	required	PRP-007 does not mention TypeScript.
RxJS	required	PRP-007 says FRE-003 has not delivered RxJS before and would learn it in milestone 1.
NgRx	optional	PRP-007 does not mention NgRx.
Accessibility	optional	PRP-007 says FRE-003 has not delivered Accessibility before and would learn it in milestone 1.

Estimate and price breakdown of PRP-007

Planned hours of PRP-007 are derived from 15 hours per week x 6 weeks = 90 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-007)	Status
Requirements and design	7	Included
Core build	45	Included
Integration	9	Included
Testing and defect fixing	14	Included
Deployment and handover	9	Included
Contingency	6	Included
Total planned hours	90	Implied rate about USD 36 per hour (illustrative)

Milestone plan of PRP-007

Milestone	Due	Deliverable (PRP-007)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	40%	USD 1,280
M2	Week 3	Working slice: Dashboard loads metrics from the existing REST API and refreshes every 60 seconds.	18%	USD 576
M3	Week 5	Feature-complete build in staging: Users can filter by date range and team. Each widget shows loading, empty and error states.	24%	USD 768
M4	Week 6	Final delivery and handover: All controls are reachable by keyboard.	18%	USD 576

Assumptions, exclusions and risks in PRP-007

Topic	Statement in PRP-007
Assumptions	PRP-007 assumes that the client provides: Client provides API documentation and a test key in week 1.
Exclusions	PRP-007 lists no exclusions: all requirements of JOB-002 are included.
Risks acknowledged	PRP-007 identifies this risk: Conference date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-003 in PRP-007

Project ID	Project	Role of FRE-003	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	lead	Order and inventory services in Spring Boot; Redis caching; PostgreSQL index rewrite for the order-list query.
PRJ-002	TaskBridge Freelance Marketplace	lead	Proposal service, escrow ledger, JWT security and integration tests.
PRJ-003	ShopSense Product Recommendation Engine	contributor	Spring Boot gateway that calls the recommender service and logs impressions.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Spring Boot admin API with JWT authentication for document management.

Attribution note for PRP-007: each contribution above is limited to the work of FRE-003 in the project; team work by other freelancer IDs is not claimed.

PRP-007 - Summary of key findings

- PRP-007 price USD 3,200, duration 6 weeks.
- PRP-007 exclusions: none.

PRP-007 - Keywords and alternative terminology

PRP-007; JOB-002; FRE-003; Sofia Marenko; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; TypeScript; RxJS; NgRx; Accessibility

10. PRP-008: PRP-008 Proposal by FRE-006 for JOB-002

Source document ID: PRP-008 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-008 by FRE-006 for JOB-002.

PRP-008 executive summary

PRP-008: FRE-006 offers JOB-002 for USD 5,600 in 7 weeks at 28 hours per week with 30% upfront. Exclusions: none.

PRP-008: Proposal by FRE-006 (Mateo Alvarez) for JOB-002

Field	Value (PRP-008)
Proposal ID	PRP-008
Job ID	JOB-002 - Analytics dashboard front end
Freelancer ID	FRE-006 (Mateo Alvarez), Mobile Developer (Flutter)
Submitted	2026-10-12
Total price	USD 5,600
Proposed duration	7 weeks
Committed hours per week	28
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-008: FRE-006 (Mateo Alvarez) offers to deliver JOB-002 (Analytics dashboard front end) for USD 5,600 in 7 weeks at 28 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-008

For each skill requested by JOB-002, the table gives what the proposal PRP-008 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-006.

Skill requested	Role in JOB-002	Statement in PRP-008
Angular	required/mandatory	PRP-008 does not mention Angular.
TypeScript	required	PRP-008 says FRE-006 has not delivered TypeScript before and would learn it in milestone 1.
RxJS	required	PRP-008 does not mention RxJS.
NgRx	optional	PRP-008 says FRE-006 has not delivered NgRx before and would learn it in milestone 1.
Accessibility	optional	PRP-008 does not mention Accessibility.

Estimate and price breakdown of PRP-008

Planned hours of PRP-008 are derived from 28 hours per week x 7 weeks = 196 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-008)	Status
Requirements and design	16	Included
Core build	98	Included
Integration	20	Included
Testing and defect fixing	29	Included
Deployment and handover	20	Included
Contingency	14	Included
Total planned hours	197	Implied rate about USD 28 per hour (illustrative)

Milestone plan of PRP-008

Milestone	Due	Deliverable (PRP-008)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	30%	USD 1,680
M2	Week 4	Working slice: Dashboard loads metrics from the existing REST API and refreshes every 60 seconds.	21%	USD 1,176
M3	Week 6	Feature-complete build in staging: Users can filter by date range and team. Each widget shows loading, empty and error states.	28%	USD 1,568
M4	Week 7	Final delivery and handover: All controls are reachable by keyboard.	21%	USD 1,176

Assumptions, exclusions and risks in PRP-008

Topic	Statement in PRP-008
Assumptions	PRP-008 assumes that the client provides: Client provides API documentation and a test key in week 1.
Exclusions	PRP-008 lists no exclusions: all requirements of JOB-002 are included.
Risks acknowledged	PRP-008 identifies this risk: Conference date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-006 in PRP-008

Project ID	Project	Role of FRE-006	Contribution stated
PRJ-006	RoamLite Mobile Travel Companion	lead	Flutter application: itinerary, map and booking screens, offline storage, push notifications.

Attribution note for PRP-008: each contribution above is limited to the work of FRE-006 in the project; team work by other freelancer IDs is not claimed.

PRP-008 - Summary of key findings

- PRP-008 price USD 5,600, duration 7 weeks.
- PRP-008 exclusions: none.

PRP-008 - Keywords and alternative terminology

PRP-008; JOB-002; FRE-006; Mateo Alvarez; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; TypeScript; RxJS; NgRx; Accessibility

11. PRP-009: PRP-009 Proposal by FRE-004 for JOB-003

Source document ID: PRP-009 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-009 by FRE-004 for JOB-003.

PRP-009 executive summary

PRP-009: FRE-004 offers JOB-003 for USD 13,500 in 11 weeks at 30 hours per week with 30% upfront. Exclusions: none.

PRP-009: Proposal by FRE-004 (Daniel Okafor) for JOB-003

Field	Value (PRP-009)
Proposal ID	PRP-009
Job ID	JOB-003 - RAG assistant for company documents
Freelancer ID	FRE-004 (Daniel Okafor), AI/ML Engineer (Python, RAG)
Submitted	2026-10-05
Total price	USD 13,500
Proposed duration	11 weeks
Committed hours per week	30
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-009: FRE-004 (Daniel Okafor) offers to deliver JOB-003 (RAG assistant for company documents) for USD 13,500 in 11 weeks at 30 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-009

For each skill requested by JOB-003, the table gives what the proposal PRP-009 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-004.

Skill requested	Role in JOB-003	Statement in PRP-009
Python	required/mandatory	FRE-004 states working experience with Python and cites PRJ-003, PRJ-004.
RAG pipeline	required/mandatory	FRE-004 states working experience with RAG pipeline and cites PRJ-004.
Vector search	required	FRE-004 states working experience with Vector search and cites PRJ-004.
FastAPI	required	FRE-004 states working experience with FastAPI and cites PRJ-004.
LLM evaluation	optional	FRE-004 states working experience with LLM evaluation and cites PRJ-004.
Docker	optional	FRE-004 states working experience with Docker and cites PRJ-004.

Estimate and price breakdown of PRP-009

Planned hours of PRP-009 are derived from 30 hours per week x 11 weeks = 330 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-009)	Status
Requirements and design	26	Included
Core build	165	Included
Integration	33	Included
Testing and defect fixing	50	Included
Deployment and handover	33	Included
Contingency	23	Included
Total planned hours	330	Implied rate about USD 41 per hour (illustrative)

Milestone plan of PRP-009

Milestone	Due	Deliverable (PRP-009)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 4,050
M2	Week 6	Working slice: Documents are ingested with metadata (department, version, date).	21%	USD 2,835
M3	Week 9	Feature-complete build in staging: The API returns an answer and citations for every response, or states that no source was found. Retrieval supports filtering by department and document version.	28%	USD 3,780
M4	Week 11	Final delivery and handover: An evaluation set of at least 50 questions with expected sources is delivered.	21%	USD 2,835

Assumptions, exclusions and risks in PRP-009

Topic	Statement in PRP-009
Assumptions	PRP-009 assumes that the client provides: Client provides documents and subject-matter experts for evaluation questions.
Exclusions	PRP-009 lists no exclusions: all requirements of JOB-003 are included.
Risks acknowledged	PRP-009 identifies this risk: Client approves the language model provider, which could move milestones M2 to M4.

Portfolio references cited by FRE-004 in PRP-009

Project ID	Project	Role of FRE-004	Contribution stated
PRJ-003	ShopSense Product Recommendation Engine	lead	Data preparation, collaborative-filtering baseline, offline evaluation and the PyTorch ranking experiment.
PRJ-004	DocuPilot RAG Knowledge Assistant	lead	Ingestion pipeline, chunking, hybrid retrieval, answer endpoint with citations, evaluation set.

Attribution note for PRP-009: each contribution above is limited to the work of FRE-004 in the project; team work by other freelancer IDs is not claimed.

PRP-009 - Summary of key findings

- PRP-009 price USD 13,500, duration 11 weeks.
- PRP-009 exclusions: none.

PRP-009 - Keywords and alternative terminology

PRP-009; JOB-003; FRE-004; Daniel Okafor; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Python; RAG pipeline; Vector search; FastAPI; LLM evaluation; Docker

12. PRP-010: PRP-010 Proposal by FRE-003 for JOB-003

Source document ID: PRP-010 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-010 by FRE-003 for JOB-003.

PRP-010 executive summary

PRP-010: FRE-003 offers JOB-003 for USD 9,000 in 10 weeks at 15 hours per week with 30% upfront. Exclusions: none.

PRP-010: Proposal by FRE-003 (Sofia Marenko) for JOB-003

Field	Value (PRP-010)
Proposal ID	PRP-010
Job ID	JOB-003 - RAG assistant for company documents
Freelancer ID	FRE-003 (Sofia Marenko), Backend Spring Boot Developer
Submitted	2026-10-06
Total price	USD 9,000
Proposed duration	10 weeks
Committed hours per week	15
Upfront payment	30% of price
Available from	2026-11-09

Offer summary of PRP-010: FRE-003 (Sofia Marenko) offers to deliver JOB-003 (RAG assistant for company documents) for USD 9,000 in 10 weeks at 15 hours per week, starting 2026-11-09. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-010

For each skill requested by JOB-003, the table gives what the proposal PRP-010 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-003.

Skill requested	Role in JOB-003	Statement in PRP-010
Python	required/mandatory	PRP-010 does not mention Python.
RAG pipeline	required/mandatory	PRP-010 says FRE-003 has not delivered RAG pipeline before and would learn it in milestone 1.
Vector search	required	PRP-010 does not mention Vector search.
FastAPI	required	PRP-010 says FRE-003 has not delivered FastAPI before and would learn it in milestone 1.
LLM evaluation	optional	PRP-010 does not mention LLM evaluation.
Docker	optional	FRE-003 states working experience with Docker and cites PRJ-004.

Estimate and price breakdown of PRP-010

Planned hours of PRP-010 are derived from 15 hours per week x 10 weeks = 150 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-010)	Status
Requirements and design	12	Included
Core build	75	Included
Integration	15	Included
Testing and defect fixing	22	Included
Deployment and handover	15	Included
Contingency	10	Included
Total planned hours	149	Implied rate about USD 60 per hour (illustrative)

Milestone plan of PRP-010

Milestone	Due	Deliverable (PRP-010)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 2,700
M2	Week 5	Working slice: Documents are ingested with metadata (department, version, date).	21%	USD 1,890
M3	Week 8	Feature-complete build in staging: The API returns an answer and citations for every response, or states that no source was found. Retrieval supports filtering by department and document version.	28%	USD 2,520
M4	Week 10	Final delivery and handover: An evaluation set of at least 50 questions with expected sources is delivered.	21%	USD 1,890

Assumptions, exclusions and risks in PRP-010

Topic	Statement in PRP-010
Assumptions	PRP-010 assumes that the client provides: Client provides documents and subject-matter experts for evaluation questions.
Exclusions	PRP-010 lists no exclusions: all requirements of JOB-003 are included.
Risks acknowledged	PRP-010 identifies this risk: Client approves the language model provider, which could move milestones M2 to M4.

Portfolio references cited by FRE-003 in PRP-010

Project ID	Project	Role of FRE-003	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	lead	Order and inventory services in Spring Boot; Redis caching; PostgreSQL index rewrite for the order-list query.
PRJ-002	TaskBridge Freelance Marketplace	lead	Proposal service, escrow ledger, JWT security and integration tests.
PRJ-003	ShopSense Product Recommendation Engine	contributor	Spring Boot gateway that calls the recommender service and logs impressions.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Spring Boot admin API with JWT authentication for document management.

Attribution note for PRP-010: each contribution above is limited to the work of FRE-003 in the project; team work by other freelancer IDs is not claimed.

PRP-010 - Summary of key findings

- PRP-010 price USD 9,000, duration 10 weeks.
- PRP-010 exclusions: none.

PRP-010 - Keywords and alternative terminology

PRP-010; JOB-003; FRE-003; Sofia Marenko; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Python; RAG pipeline; Vector search; FastAPI; LLM evaluation; Docker

13. PRP-011: PRP-011 Proposal by FRE-005 for JOB-003

Source document ID: PRP-011 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-011 by FRE-005 for JOB-003.

PRP-011 executive summary

PRP-011: FRE-005 offers JOB-003 for USD 11,000 in 9 weeks at 25 hours per week with 30% upfront. Exclusions: none.

PRP-011: Proposal by FRE-005 (Priya Raman) for JOB-003

Field	Value (PRP-011)
Proposal ID	PRP-011
Job ID	JOB-003 - RAG assistant for company documents
Freelancer ID	FRE-005 (Priya Raman), DevOps and Cloud Engineer
Submitted	2026-10-07
Total price	USD 11,000
Proposed duration	9 weeks
Committed hours per week	25
Upfront payment	30% of price
Available from	2026-10-28

Offer summary of PRP-011: FRE-005 (Priya Raman) offers to deliver JOB-003 (RAG assistant for company documents) for USD 11,000 in 9 weeks at 25 hours per week, starting 2026-10-28. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-011

For each skill requested by JOB-003, the table gives what the proposal PRP-011 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-005.

Skill requested	Role in JOB-003	Statement in PRP-011
Python	required/mandatory	PRP-011 says FRE-005 has not delivered Python before and would learn it in milestone 1.
RAG pipeline	required/mandatory	PRP-011 does not mention RAG pipeline.
Vector search	required	PRP-011 says FRE-005 has not delivered Vector search before and would learn it in milestone 1.
FastAPI	required	PRP-011 does not mention FastAPI.
LLM evaluation	optional	PRP-011 says FRE-005 has not delivered LLM evaluation before and would learn it in milestone 1.
Docker	optional	FRE-005 states working experience with Docker and cites PRJ-001, PRJ-004, PRJ-005.

Estimate and price breakdown of PRP-011

Planned hours of PRP-011 are derived from 25 hours per week x 9 weeks = 225 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-011)	Status
Requirements and design	18	Included
Core build	112	Included
Integration	22	Included
Testing and defect fixing	34	Included
Deployment and handover	22	Included
Contingency	16	Included
Total planned hours	224	Implied rate about USD 49 per hour (illustrative)

Milestone plan of PRP-011

Milestone	Due	Deliverable (PRP-011)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 3,300
M2	Week 5	Working slice: Documents are ingested with metadata (department, version, date).	21%	USD 2,310
M3	Week 8	Feature-complete build in staging: The API returns an answer and citations for every response, or states that no source was found. Retrieval supports filtering by department and document version.	28%	USD 3,080
M4	Week 9	Final delivery and handover: An evaluation set of at least 50 questions with expected sources is delivered.	21%	USD 2,310

Assumptions, exclusions and risks in PRP-011

Topic	Statement in PRP-011
Assumptions	PRP-011 assumes that the client provides: Client provides documents and subject-matter experts for evaluation questions.
Exclusions	PRP-011 lists no exclusions: all requirements of JOB-003 are included.
Risks acknowledged	PRP-011 identifies this risk: Client approves the language model provider, which could move milestones M2 to M4.

Portfolio references cited by FRE-005 in PRP-011

Project ID	Project	Role of FRE-005	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	GitHub Actions CI/CD pipeline and Docker image build; staging deployment scripts.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Containerized deployment and CI/CD for the pipeline and admin API.
PRJ-005	LaunchPad Cloud Deployment Platform	lead	Terraform modules, AWS accounts, GitHub Actions pipelines, staging Kubernetes cluster and monitoring.

Attribution note for PRP-011: each contribution above is limited to the work of FRE-005 in the project; team work by other freelancer IDs is not claimed.

PRP-011 - Summary of key findings

- PRP-011 price USD 11,000, duration 9 weeks.
- PRP-011 exclusions: none.

PRP-011 - Keywords and alternative terminology

PRP-011; JOB-003; FRE-005; Priya Raman; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Python; RAG pipeline; Vector search; FastAPI; LLM evaluation; Docker

14. Summary of key findings

- PRP-001: PRP-001 price USD 9,800, duration 13 weeks.
- PRP-002: PRP-002 price USD 10,200, duration 12 weeks.
- PRP-003: PRP-003 price USD 5,200, duration 10 weeks.
- PRP-004: PRP-004 price USD 4,800, duration 6 weeks.
- PRP-005: PRP-005 price USD 4,300, duration 6 weeks.

- PRP-006: PRP-006 price USD 4,000, duration 7 weeks.
- PRP-007: PRP-007 price USD 3,200, duration 6 weeks.
- PRP-008: PRP-008 price USD 5,600, duration 7 weeks.
- PRP-009: PRP-009 price USD 13,500, duration 11 weeks.
- PRP-010: PRP-010 price USD 9,000, duration 10 weeks.
- PRP-011: PRP-011 price USD 11,000, duration 9 weeks.

15. Keywords and alternative terminology

PRP-001; JOB-001; FRE-001; Lina Haddad; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Angular; Spring Boot; PostgreSQL; Docker; Unit testing; PRP-002; FRE-003; Sofia Marenko; PRP-003; FRE-002; Omar Belkacem; PRP-004; FRE-006; Mateo Alvarez; PRP-005; JOB-002; TypeScript; RxJS; NgRx; Accessibility; PRP-006; PRP-007; PRP-008; PRP-009; JOB-003; FRE-004; Daniel Okafor; Python; RAG pipeline; Vector search; FastAPI; LLM evaluation; PRP-010; PRP-011; FRE-005; Priya Raman