FP-02 Freelancer Proposals for JOB-004 to JOB-007

Document ID: FP-02 | Category B: Freelancer proposals

1. Document metadata

Field	Value
Document ID	FP-02
Filename	FP-02_Freelancer_Proposals_JOB-004_to_JOB-007.pdf
Category	B - Freelancer proposals
Version	1.0
Creation date	2026-10-14
Data status	Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values
Main topics	Freelancer proposal; Estimate; Milestone plan
Relevant skills and technologies	Docker; Kubernetes; CI/CD; Terraform; Monitoring; AWS; Flutter; Dart; Offline storage; Firebase push; Unit testing; Python; scikit-learn; FastAPI; PyTorch; Spring Boot; Angular; PostgreSQL; REST API design
Relevant entity IDs	PRP-012, PRP-013, PRP-014, PRP-015, PRP-016, PRP-017, PRP-018, PRP-019, PRP-020, PRP-021, PRP-022, JOB-004, FRE-005, PRJ-001, PRJ-004, PRJ-005, FRE-001, PRJ-002, PRJ-006, FRE-003, PRJ-003, JOB-005, FRE-006, FRE-002, JOB-006, FRE-004, JOB-007

Purpose and scope: this PDF consolidates 11 source documents (PRP-012 to PRP-022). Each source keeps its own ID in every section heading, so chunks stay attributable, for example [DOC:PRP-012/...].

2. Executive summary

PRP-012: FRE-005 offers JOB-004 for USD 8,200 in 8 weeks at 25 hours per week with 30% upfront. Exclusions: none. PRP-013: FRE-001 offers JOB-004 for USD 6,500 in 8 weeks at 20 hours per week with 40% upfront. Exclusions: none. This PDF contains 11 source documents in total.

3. PRP-012: PRP-012 Proposal by FRE-005 for JOB-004

Source document ID: PRP-012 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-012 by FRE-005 for JOB-004.

PRP-012 executive summary

PRP-012: FRE-005 offers JOB-004 for USD 8,200 in 8 weeks at 25 hours per week with 30% upfront. Exclusions: none.

PRP-012: Proposal by FRE-005 (Priya Raman) for JOB-004

Field	Value (PRP-012)
Proposal ID	PRP-012
Job ID	JOB-004 - Kubernetes migration with CI/CD
Freelancer ID	FRE-005 (Priya Raman), DevOps and Cloud Engineer
Submitted	2026-10-08
Total price	USD 8,200
Proposed duration	8 weeks
Committed hours per week	25
Upfront payment	30% of price
Available from	2026-10-28

Offer summary of PRP-012: FRE-005 (Priya Raman) offers to deliver JOB-004 (Kubernetes migration with CI/CD) for USD 8,200 in 8 weeks at 25 hours per week, starting 2026-10-28. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-012

For each skill requested by JOB-004, the table gives what the proposal PRP-012 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-005.

Skill requested	Role in JOB-004	Statement in PRP-012
Docker	required/mandatory	FRE-005 states working experience with Docker and cites PRJ-001, PRJ-004, PRJ-005.
Kubernetes	required/mandatory	FRE-005 states working experience with Kubernetes and cites PRJ-005.
CI/CD	required	FRE-005 states working experience with CI/CD and cites PRJ-001, PRJ-005.
Terraform	required	FRE-005 states working experience with Terraform and cites PRJ-005.
Monitoring	optional	FRE-005 states working experience with Monitoring and cites PRJ-005.
AWS	optional	FRE-005 states working experience with AWS and cites PRJ-005.

Estimate and price breakdown of PRP-012

Planned hours of PRP-012 are derived from 25 hours per week x 8 weeks = 200 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-012)	Status
Requirements and design	16	Included
Core build	100	Included
Integration	20	Included
Testing and defect fixing	30	Included
Deployment and handover	20	Included
Contingency	14	Included
Total planned hours	200	Implied rate about USD 41 per hour (illustrative)

Milestone plan of PRP-012

Milestone	Due	Deliverable (PRP-012)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	30%	USD 2,460
M2	Week 4	Working slice: Each service has a reproducible container image.	21%	USD 1,722
M3	Week 7	Feature-complete build in staging: A pipeline builds, tests and deploys to a staging cluster. Infrastructure is defined with Terraform.	28%	USD 2,296
M4	Week 8	Final delivery and handover: Production cut-over runbook with rollback steps is delivered.	21%	USD 1,722

Assumptions, exclusions and risks in PRP-012

Topic	Statement in PRP-012
Assumptions	PRP-012 assumes that the client provides: Client provides cloud account access in week 1.
Exclusions	PRP-012 lists no exclusions: all requirements of JOB-004 are included.
Risks acknowledged	PRP-012 identifies this risk: Contract end date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-005 in PRP-012

Project ID	Project	Role of FRE-005	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	GitHub Actions CI/CD pipeline and Docker image build; staging deployment scripts.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Containerized deployment and CI/CD for the pipeline and admin API.
PRJ-005	LaunchPad Cloud Deployment Platform	lead	Terraform modules, AWS accounts, GitHub Actions pipelines, staging Kubernetes cluster and monitoring.

Attribution note for PRP-012: each contribution above is limited to the work of FRE-005 in the project; team work by other freelancer IDs is not claimed.

PRP-012 - Summary of key findings

- PRP-012 price USD 8,200, duration 8 weeks.
- PRP-012 exclusions: none.

PRP-012 - Keywords and alternative terminology

PRP-012; JOB-004; FRE-005; Priya Raman; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Docker; Kubernetes; CI/CD; Terraform; Monitoring; AWS

4. PRP-013: PRP-013 Proposal by FRE-001 for JOB-004

Source document ID: PRP-013 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-013 by FRE-001 for JOB-004.

PRP-013 executive summary

PRP-013: FRE-001 offers JOB-004 for USD 6,500 in 8 weeks at 20 hours per week with 40% upfront. Exclusions: none.

PRP-013: Proposal by FRE-001 (Lina Haddad) for JOB-004

Field	Value (PRP-013)
Proposal ID	PRP-013
Job ID	JOB-004 - Kubernetes migration with CI/CD
Freelancer ID	FRE-001 (Lina Haddad), Full-Stack Developer (Angular + Spring Boot)
Submitted	2026-10-09
Total price	USD 6,500
Proposed duration	8 weeks
Committed hours per week	20
Upfront payment	40% of price
Available from	2026-11-02

Offer summary of PRP-013: FRE-001 (Lina Haddad) offers to deliver JOB-004 (Kubernetes migration with CI/CD) for USD 6,500 in 8 weeks at 20 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-013

For each skill requested by JOB-004, the table gives what the proposal PRP-013 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-001.

Skill requested	Role in JOB-004	Statement in PRP-013
Docker	required/mandatory	FRE-001 states working experience with Docker and cites PRJ-001.
Kubernetes	required/mandatory	FRE-001 will apply related Docker experience to Kubernetes; the proposal does not cite a stand-alone Kubernetes project.
CI/CD	required	FRE-001 states in PRP-013 that CI/CD has been used before; no project ID is given.
Terraform	required	PRP-013 does not mention Terraform.
Monitoring	optional	PRP-013 says FRE-001 has not delivered Monitoring before and would learn it in milestone 1.
AWS	optional	PRP-013 does not mention AWS.

Estimate and price breakdown of PRP-013

Planned hours of PRP-013 are derived from 20 hours per week x 8 weeks = 160 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-013)	Status
Requirements and design	13	Included
Core build	80	Included
Integration	16	Included
Testing and defect fixing	24	Included
Deployment and handover	16	Included
Contingency	11	Included
Total planned hours	160	Implied rate about USD 41 per hour (illustrative)

Milestone plan of PRP-013

Milestone	Due	Deliverable (PRP-013)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	40%	USD 2,600
M2	Week 4	Working slice: Each service has a reproducible container image.	18%	USD 1,170
M3	Week 7	Feature-complete build in staging: A pipeline builds, tests and deploys to a staging cluster. Infrastructure is defined with Terraform.	24%	USD 1,560
M4	Week 8	Final delivery and handover: Production cut-over runbook with rollback steps is delivered.	18%	USD 1,170

Assumptions, exclusions and risks in PRP-013

Topic	Statement in PRP-013
Assumptions	PRP-013 assumes that the client provides: Client provides cloud account access in week 1.
Exclusions	PRP-013 lists no exclusions: all requirements of JOB-004 are included.
Risks acknowledged	PRP-013 identifies this risk: Contract end date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-001 in PRP-013

Project ID	Project	Role of FRE-001	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Checkout and account modules in Angular; catalog service in Spring Boot; catalog schema and Flyway migrations.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Job-posting wizard in Angular and job services in Spring Boot.
PRJ-006	RoamLite Mobile Travel Companion	contributor	Spring Boot itinerary API, PostgreSQL schema and OpenAPI contract.

Attribution note for PRP-013: each contribution above is limited to the work of FRE-001 in the project; team work by other freelancer IDs is not claimed.

PRP-013 - Summary of key findings

- PRP-013 price USD 6,500, duration 8 weeks.
- PRP-013 exclusions: none.

PRP-013 - Keywords and alternative terminology

PRP-013; JOB-004; FRE-001; Lina Haddad; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Docker; Kubernetes; CI/CD; Terraform; Monitoring; AWS

5. PRP-014: PRP-014 Proposal by FRE-003 for JOB-004

Source document ID: PRP-014 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-014 by FRE-003 for JOB-004.

PRP-014 executive summary

PRP-014: FRE-003 offers JOB-004 for USD 7,500 in 9 weeks at 20 hours per week with 30% upfront. Exclusions: none.

PRP-014: Proposal by FRE-003 (Sofia Marenko) for JOB-004

Field	Value (PRP-014)
Proposal ID	PRP-014
Job ID	JOB-004 - Kubernetes migration with CI/CD
Freelancer ID	FRE-003 (Sofia Marenko), Backend Spring Boot Developer
Submitted	2026-10-10
Total price	USD 7,500
Proposed duration	9 weeks
Committed hours per week	20
Upfront payment	30% of price
Available from	2026-11-09

Offer summary of PRP-014: FRE-003 (Sofia Marenko) offers to deliver JOB-004 (Kubernetes migration with CI/CD) for USD 7,500 in 9 weeks at 20 hours per week, starting 2026-11-09. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-014

For each skill requested by JOB-004, the table gives what the proposal PRP-014 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-003.

Skill requested	Role in JOB-004	Statement in PRP-014
Docker	required/mandatory	FRE-003 states working experience with Docker and cites PRJ-004.
Kubernetes	required/mandatory	FRE-003 will apply related Docker experience to Kubernetes; the proposal does not cite a stand-alone Kubernetes project.
CI/CD	required	PRP-014 does not mention CI/CD.
Terraform	required	PRP-014 says FRE-003 has not delivered Terraform before and would learn it in milestone 1.
Monitoring	optional	PRP-014 does not mention Monitoring.
AWS	optional	PRP-014 says FRE-003 has not delivered AWS before and would learn it in milestone 1.

Estimate and price breakdown of PRP-014

Planned hours of PRP-014 are derived from 20 hours per week x 9 weeks = 180 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-014)	Status
Requirements and design	14	Included
Core build	90	Included
Integration	18	Included
Testing and defect fixing	27	Included
Deployment and handover	18	Included
Contingency	13	Included
Total planned hours	180	Implied rate about USD 42 per hour (illustrative)

Milestone plan of PRP-014

Milestone	Due	Deliverable (PRP-014)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 2,250
M2	Week 5	Working slice: Each service has a reproducible container image.	21%	USD 1,575
M3	Week 8	Feature-complete build in staging: A pipeline builds, tests and deploys to a staging cluster. Infrastructure is defined with Terraform.	28%	USD 2,100
M4	Week 9	Final delivery and handover: Production cut-over runbook with rollback steps is delivered.	21%	USD 1,575

Assumptions, exclusions and risks in PRP-014

Topic	Statement in PRP-014
Assumptions	PRP-014 assumes that the client provides: Client provides cloud account access in week 1.
Exclusions	PRP-014 lists no exclusions: all requirements of JOB-004 are included.
Risks acknowledged	PRP-014 identifies this risk: Contract end date is a hard deadline, which could move milestones M2 to M4.

Portfolio references cited by FRE-003 in PRP-014

Project ID	Project	Role of FRE-003	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	lead	Order and inventory services in Spring Boot; Redis caching; PostgreSQL index rewrite for the order-list query.
PRJ-002	TaskBridge Freelance Marketplace	lead	Proposal service, escrow ledger, JWT security and integration tests.
PRJ-003	ShopSense Product Recommendation Engine	contributor	Spring Boot gateway that calls the recommender service and logs impressions.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Spring Boot admin API with JWT authentication for document management.

Attribution note for PRP-014: each contribution above is limited to the work of FRE-003 in the project; team work by other freelancer IDs is not claimed.

PRP-014 - Summary of key findings

- PRP-014 price USD 7,500, duration 9 weeks.
- PRP-014 exclusions: none.

PRP-014 - Keywords and alternative terminology

PRP-014; JOB-004; FRE-003; Sofia Marenko; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Docker; Kubernetes; CI/CD; Terraform; Monitoring; AWS

6. PRP-015: PRP-015 Proposal by FRE-006 for JOB-005

Source document ID: PRP-015 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-015 by FRE-006 for JOB-005.

PRP-015 executive summary

PRP-015: FRE-006 offers JOB-005 for USD 8,800 in 11 weeks at 28 hours per week with 30% upfront. Exclusions: none.

PRP-015: Proposal by FRE-006 (Mateo Alvarez) for JOB-005

Field	Value (PRP-015)
Proposal ID	PRP-015
Job ID	JOB-005 - Flutter fitness booking app
Freelancer ID	FRE-006 (Mateo Alvarez), Mobile Developer (Flutter)
Submitted	2026-10-11
Total price	USD 8,800
Proposed duration	11 weeks
Committed hours per week	28
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-015: FRE-006 (Mateo Alvarez) offers to deliver JOB-005 (Flutter fitness booking app) for USD 8,800 in 11 weeks at 28 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-015

For each skill requested by JOB-005, the table gives what the proposal PRP-015 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-006.

Skill requested	Role in JOB-005	Statement in PRP-015
Flutter	required/mandatory	FRE-006 states working experience with Flutter and cites PRJ-006.
Dart	required	FRE-006 states working experience with Dart and cites PRJ-006.
Offline storage	optional	FRE-006 states working experience with Offline storage and cites PRJ-006.
Firebase push	optional	FRE-006 states working experience with Firebase push and cites PRJ-006.
Unit testing	optional	FRE-006 states working experience with Unit testing and cites PRJ-006.

Estimate and price breakdown of PRP-015

Planned hours of PRP-015 are derived from 28 hours per week x 11 weeks = 308 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-015)	Status
Requirements and design	25	Included
Core build	154	Included
Integration	31	Included
Testing and defect fixing	46	Included
Deployment and handover	31	Included
Contingency	22	Included
Total planned hours	309	Implied rate about USD 28 per hour (illustrative)

Milestone plan of PRP-015

Milestone	Due	Deliverable (PRP-015)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 2,640
M2	Week 6	Working slice: Members browse classes by day and location and book or cancel.	21%	USD 1,848
M3	Week 9	Feature-complete build in staging: Booked classes remain visible offline. Push notification reminders are sent one hour before a class.	28%	USD 2,464
M4	Week 11	Final delivery and handover: App consumes the existing REST API.	21%	USD 1,848

Assumptions, exclusions and risks in PRP-015

Topic	Statement in PRP-015
Assumptions	PRP-015 assumes that the client provides: Client provides API documentation and developer store accounts.
Exclusions	PRP-015 lists no exclusions: all requirements of JOB-005 are included.
Risks acknowledged	PRP-015 identifies this risk: Store review time is outside the freelancer's control, which could move milestones M2 to M4.

Portfolio references cited by FRE-006 in PRP-015

Project ID	Project	Role of FRE-006	Contribution stated
PRJ-006	RoamLite Mobile Travel Companion	lead	Flutter application: itinerary, map and booking screens, offline storage, push notifications.

Attribution note for PRP-015: each contribution above is limited to the work of FRE-006 in the project; team work by other freelancer IDs is not claimed.

PRP-015 - Summary of key findings

- PRP-015 price USD 8,800, duration 11 weeks.
- PRP-015 exclusions: none.

PRP-015 - Keywords and alternative terminology

PRP-015; JOB-005; FRE-006; Mateo Alvarez; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Flutter; Dart; Offline storage; Firebase push; Unit testing

7. PRP-016: PRP-016 Proposal by FRE-002 for JOB-005

Source document ID: PRP-016 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-016 by FRE-002 for JOB-005.

PRP-016 executive summary

PRP-016: FRE-002 offers JOB-005 for USD 7,000 in 10 weeks at 30 hours per week with 30% upfront. Exclusions: none.

PRP-016: Proposal by FRE-002 (Omar Belkacem) for JOB-005

Field	Value (PRP-016)
Proposal ID	PRP-016
Job ID	JOB-005 - Flutter fitness booking app
Freelancer ID	FRE-002 (Omar Belkacem), Frontend Angular Developer
Submitted	2026-10-12
Total price	USD 7,000
Proposed duration	10 weeks
Committed hours per week	30
Upfront payment	30% of price
Available from	2026-10-26

Offer summary of PRP-016: FRE-002 (Omar Belkacem) offers to deliver JOB-005 (Flutter fitness booking app) for USD 7,000 in 10 weeks at 30 hours per week, starting 2026-10-26. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-016

For each skill requested by JOB-005, the table gives what the proposal PRP-016 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-002.

Skill requested	Role in JOB-005	Statement in PRP-016
Flutter	required/mandatory	PRP-016 does not mention Flutter.
Dart	required	PRP-016 says FRE-002 has not delivered Dart before and would learn it in milestone 1.
Offline storage	optional	PRP-016 does not mention Offline storage.
Firebase push	optional	PRP-016 says FRE-002 has not delivered Firebase push before and would learn it in milestone 1.
Unit testing	optional	FRE-002 states working experience with Unit testing and cites PRJ-001, PRJ-002.

Estimate and price breakdown of PRP-016

Planned hours of PRP-016 are derived from 30 hours per week x 10 weeks = 300 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-016)	Status
Requirements and design	24	Included
Core build	150	Included
Integration	30	Included
Testing and defect fixing	45	Included
Deployment and handover	30	Included
Contingency	21	Included
Total planned hours	300	Implied rate about USD 23 per hour (illustrative)

Milestone plan of PRP-016

Milestone	Due	Deliverable (PRP-016)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 2,100
M2	Week 5	Working slice: Members browse classes by day and location and book or cancel.	21%	USD 1,470
M3	Week 8	Feature-complete build in staging: Booked classes remain visible offline. Push notification reminders are sent one hour before a class.	28%	USD 1,960
M4	Week 10	Final delivery and handover: App consumes the existing REST API.	21%	USD 1,470

Assumptions, exclusions and risks in PRP-016

Topic	Statement in PRP-016
Assumptions	PRP-016 assumes that the client provides: Client provides API documentation and developer store accounts.
Exclusions	PRP-016 lists no exclusions: all requirements of JOB-005 are included.
Risks acknowledged	PRP-016 identifies this risk: Store review time is outside the freelancer's control, which could move milestones M2 to M4.

Portfolio references cited by FRE-002 in PRP-016

Project ID	Project	Role of FRE-002	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Product filtering, pagination and search-as-you-type components in Angular with their unit tests.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Freelancer proposals dashboard in Angular using NgRx; accessibility fixes.

Attribution note for PRP-016: each contribution above is limited to the work of FRE-002 in the project; team work by other freelancer IDs is not claimed.

PRP-016 - Summary of key findings

- PRP-016 price USD 7,000, duration 10 weeks.
- PRP-016 exclusions: none.

PRP-016 - Keywords and alternative terminology

PRP-016; JOB-005; FRE-002; Omar Belkacem; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Flutter; Dart; Offline storage; Firebase push; Unit testing

8. PRP-017: PRP-017 Proposal by FRE-001 for JOB-005

Source document ID: PRP-017 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-017 by FRE-001 for JOB-005.

PRP-017 executive summary

PRP-017: FRE-001 offers JOB-005 for USD 3,500 in 5 weeks at 20 hours per week with 60% upfront. Exclusions: Testing (not included in this price); Deployment and handover documentation.

PRP-017: Proposal by FRE-001 (Lina Haddad) for JOB-005

Field	Value (PRP-017)
Proposal ID	PRP-017
Job ID	JOB-005 - Flutter fitness booking app
Freelancer ID	FRE-001 (Lina Haddad), Full-Stack Developer (Angular + Spring Boot)
Submitted	2026-10-05
Total price	USD 3,500
Proposed duration	5 weeks
Committed hours per week	20
Upfront payment	60% of price
Available from	2026-11-02

Offer summary of PRP-017: FRE-001 (Lina Haddad) offers to deliver JOB-005 (Flutter fitness booking app) for USD 3,500 in 5 weeks at 20 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-017

For each skill requested by JOB-005, the table gives what the proposal PRP-017 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-001.

Skill requested	Role in JOB-005	Statement in PRP-017
Flutter	required/mandatory	PRP-017 says FRE-001 has not delivered Flutter before and would learn it in milestone 1.
Dart	required	PRP-017 does not mention Dart.
Offline storage	optional	PRP-017 says FRE-001 has not delivered Offline storage before and would learn it in milestone 1.
Firebase push	optional	PRP-017 does not mention Firebase push.
Unit testing	optional	FRE-001 states working experience with Unit testing and cites PRJ-001.

Estimate and price breakdown of PRP-017

Planned hours of PRP-017 are derived from 20 hours per week x 5 weeks = 100 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-017)	Status
Requirements and design	8	Included
Core build	50	Included
Integration	10	Included
Testing and defect fixing	0	Excluded
Deployment and handover	0	Excluded
Contingency	7	Included
Total planned hours	75	Implied rate about USD 47 per hour (illustrative)

Milestone plan of PRP-017

Milestone	Due	Deliverable (PRP-017)	Payment share	Amount
M1	Week 2	Requirements confirmation, design notes and environment setup	60%	USD 2,100
M2	Week 3	Working slice: Members browse classes by day and location and book or cancel.	12%	USD 420
M3	Week 4	Feature-complete build in staging: Booked classes remain visible offline. Push notification reminders are sent one hour before a class.	16%	USD 560
M4	Week 5	Final delivery and handover: App consumes the existing REST API.	12%	USD 420

Assumptions, exclusions and risks in PRP-017

Topic	Statement in PRP-017
Assumptions	PRP-017 states no assumptions.
Exclusions	Testing (not included in this price); Deployment and handover documentation.
Risks acknowledged	PRP-017 states no risks.

Portfolio references cited by FRE-001 in PRP-017

Project ID	Project	Role of FRE-001	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Checkout and account modules in Angular; catalog service in Spring Boot; catalog schema and Flyway migrations.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Job-posting wizard in Angular and job services in Spring Boot.
PRJ-006	RoamLite Mobile Travel Companion	contributor	Spring Boot itinerary API, PostgreSQL schema and OpenAPI contract.

Attribution note for PRP-017: each contribution above is limited to the work of FRE-001 in the project; team work by other freelancer IDs is not claimed.

PRP-017 - Summary of key findings

- PRP-017 price USD 3,500, duration 5 weeks.
- PRP-017 exclusions: Testing (not included in this price); Deployment and handover documentation.

PRP-017 - Keywords and alternative terminology

PRP-017; JOB-005; FRE-001; Lina Haddad; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Flutter; Dart; Offline storage; Firebase push; Unit testing

9. PRP-018: PRP-018 Proposal by FRE-004 for JOB-006

Source document ID: PRP-018 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-018 by FRE-004 for JOB-006.

PRP-018 executive summary

PRP-018: FRE-004 offers JOB-006 for USD 10,500 in 9 weeks at 30 hours per week with 30% upfront. Exclusions: none.

PRP-018: Proposal by FRE-004 (Daniel Okafor) for JOB-006

Field	Value (PRP-018)
Proposal ID	PRP-018
Job ID	JOB-006 - Retail recommendation engine
Freelancer ID	FRE-004 (Daniel Okafor), AI/ML Engineer (Python, RAG)
Submitted	2026-10-06
Total price	USD 10,500
Proposed duration	9 weeks
Committed hours per week	30
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-018: FRE-004 (Daniel Okafor) offers to deliver JOB-006 (Retail recommendation engine) for USD 10,500 in 9 weeks at 30 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-018

For each skill requested by JOB-006, the table gives what the proposal PRP-018 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-004.

Skill requested	Role in JOB-006	Statement in PRP-018
Python	required/mandatory	FRE-004 states working experience with Python and cites PRJ-003, PRJ-004.
scikit-learn	required/mandatory	FRE-004 states working experience with scikit-learn and cites PRJ-003.
FastAPI	required	FRE-004 states working experience with FastAPI and cites PRJ-004.
PyTorch	optional	FRE-004 states working experience with PyTorch and cites PRJ-003.
Spring Boot	optional	PRP-018 does not mention Spring Boot.

Estimate and price breakdown of PRP-018

Planned hours of PRP-018 are derived from 30 hours per week x 9 weeks = 270 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-018)	Status
Requirements and design	22	Included
Core build	135	Included
Integration	27	Included
Testing and defect fixing	40	Included
Deployment and handover	27	Included
Contingency	19	Included
Total planned hours	270	Implied rate about USD 39 per hour (illustrative)

Milestone plan of PRP-018

Milestone	Due	Deliverable (PRP-018)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 3,150
M2	Week 5	Working slice: A training pipeline reads purchase events and produces item similarities.	21%	USD 2,205
M3	Week 8	Feature-complete build in staging: An evaluation report compares the recommender with a popularity baseline. An API returns top 10 suggestions for a product.	28%	USD 2,940
M4	Week 9	Final delivery and handover: Cold-start products fall back to category popularity.	21%	USD 2,205

Assumptions, exclusions and risks in PRP-018

Topic	Statement in PRP-018
Assumptions	PRP-018 assumes that the client provides: Client provides event data export and a data dictionary.
Exclusions	PRP-018 lists no exclusions: all requirements of JOB-006 are included.
Risks acknowledged	PRP-018 identifies this risk: Client provides event data export and a data dictionary, which could move milestones M2 to M4.

Portfolio references cited by FRE-004 in PRP-018

Project ID	Project	Role of FRE-004	Contribution stated
PRJ-003	ShopSense Product Recommendation Engine	lead	Data preparation, collaborative-filtering baseline, offline evaluation and the PyTorch ranking experiment.
PRJ-004	DocuPilot RAG Knowledge Assistant	lead	Ingestion pipeline, chunking, hybrid retrieval, answer endpoint with citations, evaluation set.

Attribution note for PRP-018: each contribution above is limited to the work of FRE-004 in the project; team work by other freelancer IDs is not claimed.

PRP-018 - Summary of key findings

- PRP-018 price USD 10,500, duration 9 weeks.
- PRP-018 exclusions: none.

PRP-018 - Keywords and alternative terminology

PRP-018; JOB-006; FRE-004; Daniel Okafor; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Python; scikit-learn; FastAPI; PyTorch; Spring Boot

10. PRP-019: PRP-019 Proposal by FRE-003 for JOB-006

Source document ID: PRP-019 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-019 by FRE-003 for JOB-006.

PRP-019 executive summary

PRP-019: FRE-003 offers JOB-006 for USD 8,000 in 9 weeks at 15 hours per week with 30% upfront. Exclusions: none.

PRP-019: Proposal by FRE-003 (Sofia Marenko) for JOB-006

Field	Value (PRP-019)
Proposal ID	PRP-019
Job ID	JOB-006 - Retail recommendation engine
Freelancer ID	FRE-003 (Sofia Marenko), Backend Spring Boot Developer
Submitted	2026-10-07
Total price	USD 8,000
Proposed duration	9 weeks
Committed hours per week	15
Upfront payment	30% of price
Available from	2026-11-09

Offer summary of PRP-019: FRE-003 (Sofia Marenko) offers to deliver JOB-006 (Retail recommendation engine) for USD 8,000 in 9 weeks at 15 hours per week, starting 2026-11-09. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-019

For each skill requested by JOB-006, the table gives what the proposal PRP-019 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-003.

Skill requested	Role in JOB-006	Statement in PRP-019
Python	required/mandatory	PRP-019 says FRE-003 has not delivered Python before and would learn it in milestone 1.
scikit-learn	required/mandatory	PRP-019 does not mention scikit-learn.
FastAPI	required	PRP-019 says FRE-003 has not delivered FastAPI before and would learn it in milestone 1.
PyTorch	optional	PRP-019 does not mention PyTorch.
Spring Boot	optional	FRE-003 states working experience with Spring Boot and cites PRJ-001, PRJ-002, PRJ-003, PRJ-004.

Estimate and price breakdown of PRP-019

Planned hours of PRP-019 are derived from 15 hours per week x 9 weeks = 135 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-019)	Status
Requirements and design	11	Included
Core build	68	Included
Integration	14	Included
Testing and defect fixing	20	Included
Deployment and handover	14	Included
Contingency	9	Included
Total planned hours	136	Implied rate about USD 59 per hour (illustrative)

Milestone plan of PRP-019

Milestone	Due	Deliverable (PRP-019)	Payment share	Amount
M1	Week 3	Requirements confirmation, design notes and environment setup	30%	USD 2,400
M2	Week 5	Working slice: A training pipeline reads purchase events and produces item similarities.	21%	USD 1,680
M3	Week 8	Feature-complete build in staging: An evaluation report compares the recommender with a popularity baseline. An API returns top 10 suggestions for a product.	28%	USD 2,240
M4	Week 9	Final delivery and handover: Cold-start products fall back to category popularity.	21%	USD 1,680

Assumptions, exclusions and risks in PRP-019

Topic	Statement in PRP-019
Assumptions	PRP-019 assumes that the client provides: Client provides event data export and a data dictionary.
Exclusions	PRP-019 lists no exclusions: all requirements of JOB-006 are included.
Risks acknowledged	PRP-019 identifies this risk: Client provides event data export and a data dictionary, which could move milestones M2 to M4.

Portfolio references cited by FRE-003 in PRP-019

Project ID	Project	Role of FRE-003	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	lead	Order and inventory services in Spring Boot; Redis caching; PostgreSQL index rewrite for the order-list query.
PRJ-002	TaskBridge Freelance Marketplace	lead	Proposal service, escrow ledger, JWT security and integration tests.
PRJ-003	ShopSense Product Recommendation Engine	contributor	Spring Boot gateway that calls the recommender service and logs impressions.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Spring Boot admin API with JWT authentication for document management.

Attribution note for PRP-019: each contribution above is limited to the work of FRE-003 in the project; team work by other freelancer IDs is not claimed.

PRP-019 - Summary of key findings

- PRP-019 price USD 8,000, duration 9 weeks.
- PRP-019 exclusions: none.

PRP-019 - Keywords and alternative terminology

PRP-019; JOB-006; FRE-003; Sofia Marenko; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Python; scikit-learn; FastAPI; PyTorch; Spring Boot

11. PRP-020: PRP-020 Proposal by FRE-001 for JOB-007

Source document ID: PRP-020 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-020 by FRE-001 for JOB-007.

PRP-020 executive summary

PRP-020: FRE-001 offers JOB-007 for USD 16,500 in 18 weeks at 20 hours per week with 30% upfront. Exclusions: none.

PRP-020: Proposal by FRE-001 (Lina Haddad) for JOB-007

Field	Value (PRP-020)
Proposal ID	PRP-020
Job ID	JOB-007 - Marketplace platform MVP
Freelancer ID	FRE-001 (Lina Haddad), Full-Stack Developer (Angular + Spring Boot)
Submitted	2026-10-08
Total price	USD 16,500
Proposed duration	18 weeks
Committed hours per week	20
Upfront payment	30% of price
Available from	2026-11-02

Offer summary of PRP-020: FRE-001 (Lina Haddad) offers to deliver JOB-007 (Marketplace platform MVP) for USD 16,500 in 18 weeks at 20 hours per week, starting 2026-11-02. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-020

For each skill requested by JOB-007, the table gives what the proposal PRP-020 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-001.

Skill requested	Role in JOB-007	Statement in PRP-020
Spring Boot	required/mandatory	FRE-001 states working experience with Spring Boot and cites PRJ-001, PRJ-002, PRJ-006.
Angular	required/mandatory	FRE-001 states working experience with Angular and cites PRJ-001, PRJ-002.
PostgreSQL	required	FRE-001 states working experience with PostgreSQL and cites PRJ-001, PRJ-002, PRJ-006.
REST API design	required	FRE-001 states working experience with REST API design and cites PRJ-001, PRJ-006.
Docker	optional	FRE-001 states working experience with Docker and cites PRJ-001.
Unit testing	optional	FRE-001 states working experience with Unit testing and cites PRJ-001.
CI/CD	optional	FRE-001 states in PRP-020 that CI/CD has been used before; no project ID is given.

Estimate and price breakdown of PRP-020

Planned hours of PRP-020 are derived from 20 hours per week x 18 weeks = 360 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-020)	Status
Requirements and design	29	Included
Core build	180	Included
Integration	36	Included
Testing and defect fixing	54	Included
Deployment and handover	36	Included
Contingency	25	Included
Total planned hours	360	Implied rate about USD 46 per hour (illustrative)

Milestone plan of PRP-020

Milestone	Due	Deliverable (PRP-020)	Payment share	Amount
M1	Week 5	Requirements confirmation, design notes and environment setup	30%	USD 4,950
M2	Week 9	Working slice: Clients post jobs with budget, deadline and required skills.	21%	USD 3,465
M3	Week 15	Feature-complete build in staging: Artisans submit proposals with price and duration. Clients compare proposals in a table.	28%	USD 4,620
M4	Week 18	Final delivery and handover: Roles for client, artisan and administrator with separate permissions.	21%	USD 3,465

Assumptions, exclusions and risks in PRP-020

Topic	Statement in PRP-020
Assumptions	PRP-020 assumes that the client provides: Client provides design mock-ups in week 2.
Exclusions	PRP-020 lists no exclusions: all requirements of JOB-007 are included.
Risks acknowledged	PRP-020 identifies this risk: Client provides design mock-ups in week 2, which could move milestones M2 to M4.

Portfolio references cited by FRE-001 in PRP-020

Project ID	Project	Role of FRE-001	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Checkout and account modules in Angular; catalog service in Spring Boot; catalog schema and Flyway migrations.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Job-posting wizard in Angular and job services in Spring Boot.
PRJ-006	RoamLite Mobile Travel Companion	contributor	Spring Boot itinerary API, PostgreSQL schema and OpenAPI contract.

Attribution note for PRP-020: each contribution above is limited to the work of FRE-001 in the project; team work by other freelancer IDs is not claimed.

PRP-020 - Summary of key findings

- PRP-020 price USD 16,500, duration 18 weeks.
- PRP-020 exclusions: none.

PRP-020 - Keywords and alternative terminology

PRP-020; JOB-007; FRE-001; Lina Haddad; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Spring Boot; Angular; PostgreSQL; REST API design; Docker; Unit testing; CI/CD

12. PRP-021: PRP-021 Proposal by FRE-003 for JOB-007

Source document ID: PRP-021 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-021 by FRE-003 for JOB-007.

PRP-021 executive summary

PRP-021: FRE-003 offers JOB-007 for USD 14,000 in 16 weeks at 15 hours per week with 30% upfront. Exclusions: none.

PRP-021: Proposal by FRE-003 (Sofia Marenko) for JOB-007

Field	Value (PRP-021)
Proposal ID	PRP-021
Job ID	JOB-007 - Marketplace platform MVP
Freelancer ID	FRE-003 (Sofia Marenko), Backend Spring Boot Developer
Submitted	2026-10-09
Total price	USD 14,000
Proposed duration	16 weeks
Committed hours per week	15
Upfront payment	30% of price
Available from	2026-11-09

Offer summary of PRP-021: FRE-003 (Sofia Marenko) offers to deliver JOB-007 (Marketplace platform MVP) for USD 14,000 in 16 weeks at 15 hours per week, starting 2026-11-09. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-021

For each skill requested by JOB-007, the table gives what the proposal PRP-021 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-003.

Skill requested	Role in JOB-007	Statement in PRP-021
Spring Boot	required/mandatory	FRE-003 states working experience with Spring Boot and cites PRJ-001, PRJ-002, PRJ-003, PRJ-004.
Angular	required/mandatory	PRP-021 does not mention Angular.
PostgreSQL	required	FRE-003 states working experience with PostgreSQL and cites PRJ-001, PRJ-002.
REST API design	required	FRE-003 states working experience with REST API design and cites PRJ-001, PRJ-002, PRJ-004.
Docker	optional	FRE-003 states working experience with Docker and cites PRJ-004.
Unit testing	optional	FRE-003 states working experience with Unit testing and cites PRJ-002, PRJ-004.
CI/CD	optional	PRP-021 says FRE-003 has not delivered CI/CD before and would learn it in milestone 1.

Estimate and price breakdown of PRP-021

Planned hours of PRP-021 are derived from 15 hours per week x 16 weeks = 240 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-021)	Status
Requirements and design	19	Included
Core build	120	Included
Integration	24	Included
Testing and defect fixing	36	Included
Deployment and handover	24	Included
Contingency	17	Included
Total planned hours	240	Implied rate about USD 58 per hour (illustrative)

Milestone plan of PRP-021

Milestone	Due	Deliverable (PRP-021)	Payment share	Amount
M1	Week 4	Requirements confirmation, design notes and environment setup	30%	USD 4,200
M2	Week 8	Working slice: Clients post jobs with budget, deadline and required skills.	21%	USD 2,940
M3	Week 13	Feature-complete build in staging: Artisans submit proposals with price and duration. Clients compare proposals in a table.	28%	USD 3,920
M4	Week 16	Final delivery and handover: Roles for client, artisan and administrator with separate permissions.	21%	USD 2,940

Assumptions, exclusions and risks in PRP-021

Topic	Statement in PRP-021
Assumptions	PRP-021 assumes that the client provides: Client provides design mock-ups in week 2.
Exclusions	PRP-021 lists no exclusions: all requirements of JOB-007 are included.
Risks acknowledged	PRP-021 identifies this risk: Client provides design mock-ups in week 2, which could move milestones M2 to M4.

Portfolio references cited by FRE-003 in PRP-021

Project ID	Project	Role of FRE-003	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	lead	Order and inventory services in Spring Boot; Redis caching; PostgreSQL index rewrite for the order-list query.
PRJ-002	TaskBridge Freelance Marketplace	lead	Proposal service, escrow ledger, JWT security and integration tests.
PRJ-003	ShopSense Product Recommendation Engine	contributor	Spring Boot gateway that calls the recommender service and logs impressions.
PRJ-004	DocuPilot RAG Knowledge Assistant	contributor	Spring Boot admin API with JWT authentication for document management.

Attribution note for PRP-021: each contribution above is limited to the work of FRE-003 in the project; team work by other freelancer IDs is not claimed.

PRP-021 - Summary of key findings

- PRP-021 price USD 14,000, duration 16 weeks.
- PRP-021 exclusions: none.

PRP-021 - Keywords and alternative terminology

PRP-021; JOB-007; FRE-003; Sofia Marenko; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Spring Boot; Angular; PostgreSQL; REST API design; Docker; Unit testing; CI/CD

13. PRP-022: PRP-022 Proposal by FRE-002 for JOB-007

Source document ID: PRP-022 | Data status: Synthetic (fictional freelancer proposal); snapshot of the proposal - the relational database is authoritative for live values

Purpose and scope: the fictional proposal PRP-022 by FRE-002 for JOB-007.

PRP-022 executive summary

PRP-022: FRE-002 offers JOB-007 for USD 9,000 in 14 weeks at 30 hours per week with 30% upfront. Exclusions: none.

PRP-022: Proposal by FRE-002 (Omar Belkacem) for JOB-007

Field	Value (PRP-022)
Proposal ID	PRP-022
Job ID	JOB-007 - Marketplace platform MVP
Freelancer ID	FRE-002 (Omar Belkacem), Frontend Angular Developer
Submitted	2026-10-10
Total price	USD 9,000
Proposed duration	14 weeks
Committed hours per week	30
Upfront payment	30% of price
Available from	2026-10-26

Offer summary of PRP-022: FRE-002 (Omar Belkacem) offers to deliver JOB-007 (Marketplace platform MVP) for USD 9,000 in 14 weeks at 30 hours per week, starting 2026-10-26. The offer is a synthetic snapshot; the database holds the authoritative price and duration.

Technical approach and skill statements in PRP-022

For each skill requested by JOB-007, the table gives what the proposal PRP-022 states. These are statements by the freelancer and are not verified facts; verification uses the profile and project evidence of FRE-002.

Skill requested	Role in JOB-007	Statement in PRP-022
Spring Boot	required/mandatory	PRP-022 does not mention Spring Boot.
Angular	required/mandatory	FRE-002 states working experience with Angular and cites PRJ-001, PRJ-002.
PostgreSQL	required	PRP-022 does not mention PostgreSQL.
REST API design	required	PRP-022 says FRE-002 has not delivered REST API design before and would learn it in milestone 1.
Docker	optional	PRP-022 does not mention Docker.
Unit testing	optional	FRE-002 states working experience with Unit testing and cites PRJ-001, PRJ-002.
CI/CD	optional	PRP-022 does not mention CI/CD.

Estimate and price breakdown of PRP-022

Planned hours of PRP-022 are derived from 30 hours per week x 14 weeks = 420 hours of capacity. Figures are illustrative.

Work package	Hours (PRP-022)	Status
Requirements and design	34	Included
Core build	210	Included
Integration	42	Included
Testing and defect fixing	63	Included
Deployment and handover	42	Included
Contingency	29	Included
Total planned hours	420	Implied rate about USD 21 per hour (illustrative)

Milestone plan of PRP-022

Milestone	Due	Deliverable (PRP-022)	Payment share	Amount
M1	Week 4	Requirements confirmation, design notes and environment setup	30%	USD 2,700
M2	Week 7	Working slice: Clients post jobs with budget, deadline and required skills.	21%	USD 1,890
M3	Week 12	Feature-complete build in staging: Artisans submit proposals with price and duration. Clients compare proposals in a table.	28%	USD 2,520
M4	Week 14	Final delivery and handover: Roles for client, artisan and administrator with separate permissions.	21%	USD 1,890

Assumptions, exclusions and risks in PRP-022

Topic	Statement in PRP-022
Assumptions	PRP-022 assumes that the client provides: Client provides design mock-ups in week 2.
Exclusions	PRP-022 lists no exclusions: all requirements of JOB-007 are included.
Risks acknowledged	PRP-022 identifies this risk: Client provides design mock-ups in week 2, which could move milestones M2 to M4.

Portfolio references cited by FRE-002 in PRP-022

Project ID	Project	Role of FRE-002	Contribution stated
PRJ-001	Souk Nova Online Marketplace Storefront	contributor	Product filtering, pagination and search-as-you-type components in Angular with their unit tests.
PRJ-002	TaskBridge Freelance Marketplace	contributor	Freelancer proposals dashboard in Angular using NgRx; accessibility fixes.

Attribution note for PRP-022: each contribution above is limited to the work of FRE-002 in the project; team work by other freelancer IDs is not claimed.

PRP-022 - Summary of key findings

- PRP-022 price USD 9,000, duration 14 weeks.
- PRP-022 exclusions: none.

PRP-022 - Keywords and alternative terminology

PRP-022; JOB-007; FRE-002; Omar Belkacem; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Spring Boot; Angular; PostgreSQL; REST API design; Docker; Unit testing; CI/CD

14. Summary of key findings

- PRP-012: PRP-012 price USD 8,200, duration 8 weeks.
- PRP-013: PRP-013 price USD 6,500, duration 8 weeks.
- PRP-014: PRP-014 price USD 7,500, duration 9 weeks.
- PRP-015: PRP-015 price USD 8,800, duration 11 weeks.
- PRP-016: PRP-016 price USD 7,000, duration 10 weeks.
- PRP-017: PRP-017 price USD 3,500, duration 5 weeks.
- PRP-018: PRP-018 price USD 10,500, duration 9 weeks.
- PRP-019: PRP-019 price USD 8,000, duration 9 weeks.

- PRP-020: PRP-020 price USD 16,500, duration 18 weeks.
- PRP-021: PRP-021 price USD 14,000, duration 16 weeks.
- PRP-022: PRP-022 price USD 9,000, duration 14 weeks.

15. Keywords and alternative terminology

PRP-012; JOB-004; FRE-005; Priya Raman; freelancer proposal; bid; technical proposal; estimate; milestone plan; portfolio; Docker; Kubernetes; CI/CD; Terraform; Monitoring; AWS; PRP-013; FRE-001; Lina Haddad; PRP-014; FRE-003; Sofia Marenko; PRP-015; JOB-005; FRE-006; Mateo Alvarez; Flutter; Dart; Offline storage; Firebase push; Unit testing; PRP-016; FRE-002; Omar Belkacem; PRP-017; PRP-018; JOB-006; FRE-004; Daniel Okafor; Python; scikit-learn; FastAPI; PyTorch; Spring Boot; PRP-019; PRP-020; JOB-007; Angular; PostgreSQL; REST API design; PRP-021; PRP-022